**Business Incubation Center,**
Mehran University of Engineering and Technology, Jamshoro

| | |
|---|---|
| **Cohort No.** | 02 |
| **Startup Name** | MChem Consultants |
| **Founder Name:** | Muhsin Ali Solangi |
| **Father Name:** | Muhammad Safar |
| **CNIC:** | 4320342765019 |
| **Active Contact No** | 03153119212 |
| **Email:** | muhsinalisolangi12@gmail.com |

## WORK PLAN

This Startup Work Plan outlines a structured roadmap for the establishment, growth, and commercialization of **MChem Consultants**, a Chemical Engineering consultancy startup incubated at the **Business Incubation Center (BIC), Mehran University of Engineering and Technology (MUET), Jamshoro.**

MChem Consultants specializes in Process Safety & Risk Management, Process Optimization & Simulation, Sustainable Engineering Solutions, and Professional Training for Industry Professionals. The work plan follows a phased approach covering technical capability development, industry engagement, digital presence, pilot projects, professional training, strategic partnerships, and market expansion.

Each phase is designed to ensure technical excellence, operational efficiency, industry relevance, and sustainable growth, while establishing MChem Consultants as a trusted provider of innovative and cost-effective engineering solutions for the Oil & Gas, Chemical, and Textile industries.

| | Month | Description |
|---|---|---|
| **1** | **Month 1**<br>(May -2026) | ***Milestones***<br>• M1.1 – Develop MChem Consultants brand identity, logo, and company profile.<br>• M1.2 – Launch official website and social media platforms.<br>• M1.3 – Finalize consultancy service portfolio and technical documentation.<br>• M1.4 – Establish faculty advisory and technical support framework.<br>• M1.5 – Review and finalize pricing structure for all services.<br>• M1.6 – Prepare comprehensive business development strategy.<br>• M1.7 – Conduct initial market research and competitive analysis for investment positioning.<br>• M1.8 – Identify potential funding sources (grants, angel investors, VCs, government programs).<br><br>***KPIs***<br>• Brand identity finalized and implemented.<br>• Website and social media platforms operational.<br>• Four core consultancy services finalized.<br>• Faculty advisory support established.<br>• Pricing approved and documented.<br>• Market research report completed (minimum 10 competitors analyzed).<br>• Funding sources database created (minimum 15 potential investors/funding programs identified).<br>• Business development strategy finalized. |

| | | |
|---|---|---|
| | | • Ten promotional and technical posts published.<br>• Financial KPI: Initial budget finalized.<br>• Operational KPI: SOPs framework initiated. |
| **2** | **Month 2**<br>(June -2026) | ***Milestones***<br><br>• M2.1 – Complete pilot process simulation projects using Aspen HYSYS and Aspen Plus.<br>• M2.2 – Finalize Ethyl Acetate Manufacturing Plant simulation case study.<br>• M2.3 – Develop technical brochures and marketing materials.<br>• M2.4 – Initiate structured industrial outreach activities.<br>• M2.5 – Conduct initial client meetings and needs assessment.<br>• M2.6 – Prepare and submit technical consultancy proposals.<br>• M2.7 – Develop initial financial projections and revenue forecasts.<br>• M2.8 – Identify key investment readiness gaps and develop mitigation strategies.<br><br>***KPIs***<br><br>• Two simulation projects completed.<br>• One technical case study documented.<br>• Technical marketing materials finalized.<br>• Fifteen (15) industries contacted (qualified leads).<br>• Six (6) business meetings conducted.<br>• 3-year financial projection model drafted.<br>• Investment readiness gap analysis completed.<br>• Four (4) technical proposals submitted.<br>• Financial KPI: Consultancy revenue forecast prepared.<br>• Operational KPI: Client response time baseline established. |
| **3** | **Month 3**<br>(July -2026) | ***Milestones***<br><br>• M3.1 – Conduct professional workshops on Process Safety and Process Simulation.<br>• M3.2 – Develop Process Safety Assessment framework.<br>• M3.3 – Prepare Sustainability Audit methodology.<br>• M3.4 – Conduct industry meetings and networking sessions.<br>• M3.5 – Develop Environmental Compliance Consulting framework.<br>• M3.6 – Initiate corporate technical training program development.<br>• M3.7 – Develop comprehensive business plan tailored for investors.<br>• M3.8 – Prepare executive summary and one-pager for investor outreach.<br><br>***KPIs***<br><br>• Two (2) workshops conducted.<br>• Safety and sustainability frameworks developed.<br>• Fifty (50) professionals trained.<br>• Eight (8) industrial meetings completed.<br>• Investor-ready business plan completed (minimum 30 pages).<br>• Executive summary and investor one-pager finalized.<br>• Environmental compliance framework finalized.<br>• Corporate training curriculum prepared.<br>• Financial KPI: Training revenue target set at PKR 150,000.<br>• Operational KPI: Project delivery timelines defined. |
| **4** | **Month 4**<br>(August-2026) | ***Milestones***<br><br>• M4.1 – Conduct pilot consultancy projects.<br>• M4.2 – Develop industrial case studies.<br>• M4.3 – Establish partnerships with industries and professional organizations.<br>• M4.4 – Expand digital marketing and brand awareness campaigns.<br>• M4.5 – Formalize advisory board and technical panel.<br>• M4.6 – Develop Standard Operating Procedures (SOPs) for service delivery. |

| | | |
|---|---|---|
| | | • M4.7 – Develop detailed financial model with valuation projections.<br>• M4.8 – Prepare grant applications for government funding programs.<br><br>***KPIs***<br><br>• Three (3) pilot consultancy projects completed.<br>• Two (2) industrial case studies published.<br>• Three (3) MOUs signed with industries.<br>• Twenty-five percent (25%) increase in online engagement.<br>• Advisory board formally established.<br>• SOPs documented and approved.<br>• Financial model with DCF and valuation completed (valuation range: PKR 15-20 million).<br>• Minimum 2 grant applications submitted.<br>• Financial KPI: Monthly revenue tracking dashboard implemented.<br>• Operational KPI: Consultant utilization rate baseline established. |
| **5** | **Month 5**<br>(Sep-2026) | ***Milestones***<br><br>• M5.1 – Launch advanced professional training programs.<br>• M5.2 – Expand consultancy services across Sindh.<br>• M5.3 – Participate in engineering conferences, exhibitions, and startup events.<br>• M5.4 – Develop sustainability and environmental assessment services.<br>• M5.5 – Launch Process Safety Audit services.<br>• M5.6 – Develop Annual Maintenance Consultancy service offering.<br>• M5.7 – Prepare investor pitch deck (version 1.0) with financial highlights.<br>• M5.8 – Identify and attend startup networking events and pitch competitions.<br><br>***KPIs***<br><br>• Three (3) training programs delivered.<br>• Five (5) industrial clients acquired across Sindh.<br>• Participation in two (2) engineering conferences.<br>• One (1) sustainability service package launched.<br>• Process Safety Audit package finalized.<br>• New consultancy package launched.<br>• Investor pitch deck (10-12 slides) completed with financial projections.<br>• Minimum 2 startup events/pitch competitions attended.<br>• Financial KPI: Revenue from new services tracked.<br>• Operational KPI: Client satisfaction score baseline established. |
| **6** | **Month 6**<br>(Oct-2026) | ***Milestones***<br><br>• M6.1 – Execute paid consultancy assignments.<br>• M6.2 – Apply for startup grants and investment opportunities.<br>• M6.3 – Expand industrial network throughout Sindh.<br>• M6.4 – Develop long-term business growth strategy.<br>• M6.5 – Implement financial monitoring and reporting dashboard.<br>• M6.6 – Strengthen repeat client engagement strategy.<br>• M6.7 – Refine investor pitch deck based on initial feedback.<br>• M6.8 – Initiate one-on-one meetings with potential angel investors.<br><br>***KPIs***<br><br>• Three (3) paid consultancy contracts secured.<br>• Grant applications submitted (minimum 2).<br>• Eight (8) active industrial clients engaged.<br>• Long-term growth strategy finalized.<br>• Financial dashboard operational and reviewed monthly. |

| | | |
|---|---|---|
| | | • Repeat client engagement plan implemented.<br>• Pitch deck version 2.0 finalized with refined financials.<br>• Minimum 3 investor meetings conducted.<br>• Social media audience exceeds 1,500 followers.<br>• Financial KPI: Monthly revenue target: PKR 500,000.<br>• Financial KPI: Gross profit margin tracked.<br>• Financial KPI: Cash flow statement generated monthly.<br>• Operational KPI: Proposal turnaround time ≤ 5 working days. |
| **7** | **Month 7**<br>(Nov-2026) | ***Milestones***<br><br>• M7.1 – Prepare comprehensive investor pitch deck.<br>• M7.2 – Develop detailed financial model and business valuation.<br>• M7.3 – Expand consultancy services beyond Sindh (Punjab & KP regions).<br>• M7.4 – Conduct investor meetings and funding pitches.<br>• M7.5 – Participate in Demo Day preparation and rehearsal.<br>• M7.6 – Explore government funding opportunities and programs.<br>• M7.7 – Strengthen partnership agreements with commercial outcomes.<br>• M7.8 – Develop Technical Certification Program.<br><br>***KPIs***<br><br>• Investor pitch deck completed.<br>• Financial model and valuation finalized.<br>• Two (2) clients acquired outside Sindh.<br>• Five (5) funding or grant meetings conducted.<br>• Demo Day presentation prepared and rehearsed.<br>• Government funding applications submitted.<br>• Two (2) long-term consultancy agreements signed.<br>• Technical certification program framework finalized.<br>• Financial KPI: Revenue from partnerships tracked.<br>• Financial KPI: Investment proposal package ready.<br>• Operational KPI: Geographic expansion milestones documented. |
| **8** | **Month 8**<br>(Dec-2026) | ***Milestones***<br><br>• M8.1 – Finalize comprehensive commercialization strategy.<br>• M8.2 – Prepare post-incubation growth and sustainability plan.<br>• M8.3 – Strengthen active industrial client portfolio.<br>• M8.4 – Formalize three (3) long-term consultancy agreements.<br>• M8.5 – Expand revenue through diversified services (Audits, Certifications).<br>• M8.6 – Prepare post-incubation transition report and handover documentation.<br>• M8.7 – Develop regional expansion roadmap for Year 2.<br>• M8.8 – Finalize strategic partnership network with measurable outcomes.<br>• M8.9 – Present final investment pitch at Demo Day.<br>• M8.10 – Finalize investment agreements and funding closures.<br>• M8.11 – Establish post-investment governance and reporting structure.<br>• M8.12 – Develop Year 2 financial roadmap with investor reporting framework.<br><br>***KPIs***<br><br>• Business sustainability plan completed.<br>• Annual growth roadmap finalized.<br>• Ten (10) active industrial clients maintained.<br>• Three (3) long-term consultancy agreements signed.<br>• Revenue diversification strategy implemented.<br>• Post-incubation transition report completed.<br>• Year 2 regional expansion roadmap documented.<br>• Partnership network with commercial outcomes established.<br>• Demo Day pitch presented successfully to investors and industry leaders.<br>• Minimum investment target: PKR 5-8 million secured (≥ 70% of target achieved). |

| | | |
|---|---|---|
| | | • Post-investment governance structure established.<br>• Investor reporting framework (monthly/quarterly) developed.<br>• Financial KPI: Year 1 revenue target: PKR 2,500,000.<br>• Financial KPI: Break-even progress tracked.<br>• Financial KPI: Net profit margin ≥ 20%.<br>• Financial KPI: Monthly Recurring Revenue (MRR) established.<br>• Financial KPI: Pre-money valuation: PKR 18-25 million.<br>• Financial KPI: Post-investment annual growth projection: ≥ 40%.<br>• Operational KPI: Client satisfaction score ≥ 90%.<br>• Operational KPI: Consultant utilization rate ≥ 75%.<br>• Operational KPI: Client response time ≤ 24 hours.<br>• Investor KPI: Minimum 3 signed investment LOIs/term sheets.<br>• Investor KPI: Successful closure of minimum PKR 5 million funding. |

***Conclusion***

This Startup Work Plan outlines a detailed and milestone-oriented roadmap aimed at driving the technical growth, industrial impact, and commercial success of **MChem Consultants**. It integrates process engineering consultancy, process safety, process simulation, sustainability services, professional training, and industry engagement within a structured incubation framework.

The founder is committed to achieving all defined milestones within the specified timelines while maintaining compliance with institutional standards, professional ethics, and engineering best practices. This document also serves as a formal guideline for monitoring performance, ensuring accountability, and facilitating future expansion and investment opportunities.

| | |
|---|---|
| ***Declaration***<br><br>I, **Muhsin Ali Solangi**, Founder of **MChem Consultants**, hereby declare that the information, milestones, timelines, and key performance indicators outlined in this Startup Work Plan are true and accurate to the best of my knowledge and belief. This work plan has been prepared in good faith for submission to the **Business Incubation Center, Mehran University of Engineering and Technology, Jamshoro**.<br>I further affirm my commitment to implement this plan in accordance with approved timelines, incubation guidelines, and applicable regulatory requirements. I understand that any significant deviation from the stated plan shall be formally communicated to the Business Incubation Center for review and approval.<br>I also acknowledge that business outcomes may be influenced by market conditions, regulatory approvals, and operational constraints, and I accept full responsibility for compliance with all relevant laws, standards, and institutional policies during the incubation period. | **Signature: Muhsin Ali**<br>Founder, **MChem Consultants**<br>**Date:** ___ / ___ / 202__ |

| **Endorsed & verified by:** | **Approved by** |
|---|---|
| **Engr. Ahtasham**<br>Assistant Manager<br>Business Incubation Center<br>Mehran University, Jamshoro | ***Engr. Saleem Ahmed Memon***<br>Director IEC / BIC<br>Mehran University, Jamshoro<br><br>Stamp: |